
RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER 
QUARTERLY PROGRESS REPORT 

Wisconsin Department of Transportation 
DT1241     8/2010 

 
INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other!    Pooled fund TPF# ! ! ! ! !  

Report period year: ! ! !  
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: "#$%&'('!)*!+,-#.'/0),,-%$1()#'!)*!2('1),(3$%!4('56+!7)(%!8$9!+-'1!:-';%1'!+<,);=<!5->-%)?@-#1!)*!$!5$1$9$'- 
Project investigator: A$,B!7C!A-&-,' Phone: DEFGHIJGKLIJ  E-mail: @-&-,'@M;N?%$11C-.; 

Administrative contact: O-=!8$*B& Phone: DEFGJDDGHDDH  E-mail: A$,=;-,(1-C8$*B&M.)1CN(C=)> 
WisDOT contact: P-**!2),'*$%% Phone: DEFGJIHGLQQH  E-mail: R-**,-&C<),'*$%%M.)1CN(C=)> 

WisDOT project ID: EEQJGKKGEI Other project ID: ! ! ! ! !  Project start date: KE/JK/JEKE 

Original end date: KE/JK/JEKJ Current end date: KE/JK/JEKJ Number of extensions: E 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:!!
The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
Progress this quarter included continuing the Literature Search, developing the database fields, and scanning the 
Geotechnical Engineering Testing Data at the Truax Lab.  Data from 2001 through 2011 has been scanned.  We did not 
get out to the regions to start scanning that data.  The database is very close to being ready to provision. 
 
 
Anticipated work next quarter: 
We will continue to scanning Geotechnical data at the DOT Truax Office and initiate scanning of Geotechncial Data at the 
Regional Offices; Complete the design of data base; finalize the literature search; meet with the TOC to demo the data 
base for them for initial input; and provisioning of the data base. 
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Circumstances affecting project or budget:!!
4-!.)!#)1!'--!$#&!3(,3;@'1$#3-'!1<$1!N(%%!$**-31!1<-!?,)R-31!),!1<-!9;.=-1!$1!1<('!1(@-C!!4-!N);%.!%(B-!1)!'-1!;?!$!@--1(#=!N(1<!
1<-!+60!)#3-!1<-!(#(1($%!.-'(=#!)*!1<-!.$1$!9$'-!('!3)@?%-1-C!!!+<-!-W?-#.(1;,-'!#)1-.!$,-!*),!1,$>-%!$'')3($1-.!N(1<!'3$##(#=!
1<-!.$1$C!!+<-!%$9),!N(%%!9-!3<$,=-.!$'!7;@@-,!7$%$,&!$#.!N(%%!$??-$,!$1!1<$1!1(@-C!!"??,)W(@$1-%&!JE!?-,3-#1!)*!1<-!N),B!<$'!
9--#!3)@?%-1-.C!
 
 

Insert Gantt chart and other project documentation – attach additional pages if necessary 
!
Exhibit!1!
UW"Platteville!Schedule!Update!

FY!2010"2011!
Task! O! N! D! J! F! M A! M! J! J! A! S!

Task!1:!!Literature!Search! Proposed! !! !! !!
Actual! !! !! !! !! !! !! !! !! !! !! !! !!

Task!2:!!Data!Collection!and!Review! Proposed! !! !! !! !! !!
Actual! !! !! !! !! !! !! !! !! !! !! !! !!

Task!3:!!Database!Design/Development! Proposed! !! !! !! !!
Actual! !! !! !! !! !! !! !! !! !! !!

Task!4:!!GIS!Design!and!Linkage! Proposed! !! !! !! !!
Actual! !! !! !! !! !! !! !! !!

Task!5:!!Provisioning!the!Data!Base! Proposed! !! !! !! !! !! !!
Actual! !! !! !!

FY!2011"2012!
O! N! D! J! F! M A! M! J! J! A! S!

Phase!5:!!Provisioning!the!Database! Proposed! !! !! !!
Actual! !! !! !! !! !!

Task!6:!!Data!Analysis! Proposed! !! !! !! !! !! !!
Actual! !! !! !! !! !! !! !!

Task!7:!!Report! Proposed! !! !!
Actual! !! !! !!

TOC!Review/Final!Submittal/Presentation! Proposed! !! !! !!
Actual!

!
!
!
!
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Staff receiving QPR: ! ! ! ! ! ! Date received: ! ! ! ! ! !

Staff approving QPR: ! ! ! ! !  Date approved:!! ! ! ! !  
 


